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ID Task Name Start Finish

0 OBS8 Release Mon 1/16/06 Wed 10/15/08
1 Define Requirements and Plan Release Mon 1/16/06 Fri 7/25/08
2 SREC Defines Release Requirements Mon 1/16/06 Fri 6/9/06
3 SREC Defines Business Functional Requirements Mon 1/16/06 Fri 3/31/06
4 Dev Orgs Analyze/Estimate BFRs Mon 4/3/06 Fri 4/28/06
5 SREC and Raytheon plan OB8.1, OB8.2, OB8.3 release contents Mon 5/1/06 Fri 5/19/06
6 Raytheon Approves Release Contents Mon 5/22/06 Fri 6/9/06
7 ASM, CDS, SWIT Reviews Mon 5/22/06 Fri 6/2/06
8 SWIT Review Requirements and Estimates Mon 5/22/06 Fri 6/2/06
9 ASM, CDS, SWIT Reviews Requirements Mon 5/22/06 Fri 6/2/06
10 SMS Release Manager Approves Release Contents Mon 6/5/06 Fri 6/9/06
11 Requirements Release Adjustment Date (RAD) Fri 6/9/06 Fri 6/9/06
12 Plan Release Mon 1/16/06 Fri 7/25/08
13 Create SMS Release Plan Mon 5/22/06 Fri 6/9/06
14 Define SWIT Test Plans Mon 6/12/06 Fri 7/21/06
15 Release Adjustment Mon 10/30/06 Fri 7/25/08
16 SQA Mon 1/16/06 Fri 7/25/08
17

18 OB7.2 Maintenance Release Mon 10/16/06 Mon 4/30/07
19 Identify DRs for Maintenance Release Mon 10/16/06 Fri 2/9/07
20 RAD for Critical DRs Fri 2/9/07 Fri 2/9/07
21 MR Check-in Code Fri 2/16/07 Fri 2/16/07
22 SWIT Wed 2/28/07 Wed 3/14/07
23 Beta Thu 3/15/07 Fri 3/30/07
24 Deployment Planning Mon 4/2/07 Wed 4/4/07
25 Readiness Review Tue 4/3/07 Tue 4/3/07
26 Field Deployment Wed 4/4/07 Mon 4/30/07
27

28 0OB8.1 Release Tue 8/1/06 Mon 10/1/07
29 Software Engineering Tue 8/1/06 Thu 3/29/07
30 COTS Cuttoff Tue 8/1/06 Tue 8/1/06
31 Open Workset & Start of code checkin Wed 10/25/06 Wed 10/25/06
32 CM Development Support Mon 10/2/06 Thu 3/29/07
33 Technical Requirement Review Fri 9/1/06 Fri 12/1/06
34 Design Review Fri 9/1/06 Fri 12/1/06
35 Interface Review Fri 9/1/06 Fri 12/1/06
36 Test Plan Review Fri 9/1/06 Fri 1/12/07
37 0B8.1 DRs RAD Fri 10/27/06 Fri 10/27/06
38 Build Test Environment Fri 11/3/06 Fri 11/24/06
39 PIT Fri 11/3/06 Fri 12/15/06
40 Begin Build and Installations Fri 11/3/06 Fri 11/3/06
41 Final Check-in Code for Pre-Integration Test (PIT) Fri 11/24/06 Fri 11/24/06
42 Final NHDA Install before PIT testing Thu 11/30/06 Thu 11/30/06
43 Conduct Developer Integration Test on NHDA Mon 12/4/06 Fri 12/8/06
44 Final Code check-in of fixes before Forecaster Testing Wed 12/6/06 Wed 12/6/06
45 Forecaster Testing on NHDA Mon 12/11/06 Fri 12/15/06
46 Integration Handoff Wed 1/3/07 Fri 1/12/07
47 Integration Handoff Checklists and development documentation Due Wed 1/3/07 Wed 1/3/07
48 Integration Handoff Meetings Wed 1/3/07 Wed 1/10/07
49 Acceptance of Handoff Documentation Thu 1/11/07 Fri 1/12/07
50 OB8.1 Final Check-in for SWIT Wed 1/10/07 Wed 1/10/07
51 Perform SWIT Integration & Testing Thu 1/11/07 Fri 6/29/07




OB8 Schedule v19

OB8 Schedule

page 2

ID Task Name Start Finish

52 Build, Install, Test Thu 1/11/07 Mon 1/15/07
53 Swit (WFO) Mon 1/15/07 Fri 3/16/07
54 Release Requirements Critical Decision Point Wed 1/24/07 Wed 1/24/07
55 Code Check-in for PIT DRs Wed 1/24/07 Wed 1/24/07
56 Final check-in of Swit & Alpha critical DRs before Beta Wed 4/11/07 Wed 4/11/07
57 SIT (System Testing) Mon 3/19/07 Fri 4/20/07
58 DR Critical Decision Point (Minor Test DRs) Mon 3/19/07 Mon 3/19/07
59 Alpha Readiness Review Fri 3/16/07 Fri 3/16/07
60 Alpha Mon 3/19/07 Fri 4/13/07
61 DR Critical Decision Point (Major Test DRs) Mon 4/9/07 Mon 4/9/07
62 Beta Readiness Review Fri 4/20/07 Fri 4/20/07
63 GFE Pre-Release (pre-Beta) Mon 4/2/07 Mon 4/2/07
64 Beta Tue 4/24/07 Fri 6/29/07
65 1st operational Beta site Mon 4/23/07 Mon 4/23/07
66 DR Critical Decision Point (Critical Test DRs - SVR must haves) Fri 6/1/07 Fri 6/1/07
67 Software fix of Critical DRs Fri 6/1/07 Fri 6/8/07
68 Final code check-in for Critical Test DRs Fri 6/8/07 Fri 6/8/07
69 Build & Testing of Critical DRs Mon 6/11/07 Fri 6/22/07
70 SyAT 2 day Pilot (tentative) Tue 6/12/07 Wed 6/13/07
71 Beta Install "Final Cut DVD" at new Beta Site Mon 6/25/07 Fri 6/29/07
72 Documentation Mon 1/15/07 Mon 8/27/07
73 SMM Mon 1/15/07 Fri 6/29/07
74 SMM Draft for use in Beta Mon 1/15/07 Mon 4/23/07
75 SMM Review Tue 4/24/07 Fri 6/8/07
76 SMM Final Mon 6/11/07 Fri 6/29/07
77 User Manual Mon 1/15/07 Fri 6/29/07
78 User Manual Draft for use in Beta Mon 1/15/07 Mon 4/16/07
79 User Manual Review Tue 4/17/07 Fri 6/8/07
80 Users Manual Final Mon 6/11/07 Fri 6/29/07
81 SSDD Mon 5/21/07 Mon 8/13/07
82 SSDD Draft Mon 5/21/07 Mon 7/9/07
83 SSDD Review Tue 7/10/07 Mon 7/30/07
84 SSDD Final Tue 7/31/07 Mon 8/13/07
85 Release Notes Mon 1/15/07 Fri 6/29/07
86 Release Notes Draft for use on Beta Mon 1/15/07 Mon 4/16/07
87 Release Notes Review Tue 4/17/07 Fri 6/8/07
88 Release Notes - Final Mon 6/11/07 Fri 6/29/07
89 CED Fri 7/27/07 Mon 8/27/07
90 CED Draft Fri 7/27/07 Wed 8/15/07
91 CED Review Wed 8/15/07 Tue 8/21/07
92 CED Final Tue 8/21/07 Mon 8/27/07
93 Technical Documentation Mon 7/2/07 Fri 7/13/07
94 Network Monitoring and Control Mon 7/2/07 Fri 7/13/07
95 Release Training Tue 3/20/07 Fri 8/3/07
96 Training Materal Draft used in Beta Tue 3/20/07 Tue 4/24/07
97 Training Material Review Tue 4/24/07 Mon 5/21/07
98 Training Material Final Mon 5/7/07 Fri 6/29/07
99 Conduct Release Update Training Mon 7/2/07 Fri 7/6/07
100 Update BEC training materials Mon 7/9/07 Fri 8/3/07
101

102 Deliver GFE Pre-Release CD to Jboss admin Fri 6/15/07 Fri 6/15/07
1083 GFE Pre-Release (pre-SVR) Mon 6/18/07 Mon 6/18/07
104 Conduct OB 8.1 SVR Fri 6/29/07 Fri 6/29/07
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105

106 Mission Assurance Deployment Mon 7/2/07 Mon 10/1/07
107 Deployment Support Mon 7/2/07 Mon 10/1/07
108 MA Shipping Mon 7/2/07 Mon 10/1/07
109 Field Modification Kit (MFK) Mon 7/2/07 Mon 10/1/07
110 Field Deployment Mon 7/16/07 Mon 10/1/07
111 OB8.1 Maintenance Release Mon 7/2/07 Fri 11/23/07
112 Identify DRs for Maintenance Release Mon 7/2/07 Thu 8/23/07
113 Create 8.1 MR workset Mon 7/2/07 Mon 7/2/07
114 RAD for Critical DRs Thu 8/23/07 Thu 8/23/07
115 Software Engineering Tue 7/3/07 Wed 8/29/07
116 MR Check-in Code Wed 8/8/07 Wed 8/8/07
117 Check-in for critical DRs Tue 8/28/07 Tue 8/28/07
118 SWIT (Regular DRs) Mon 8/6/07 Wed 8/29/07
119 SWIT (Critical DRs) Tue 9/4/07 Fri 9/7/07
120 Beta Mon 9/10/07 Fri 9/21/07
121 Readiness Review Tue 9/25/07 Tue 9/25/07
122 Deployment Mon 10/8/07 Fri 11/23/07
123

124 OB8.2 Release Mon 10/2/06 Mon 2/11/08
125 COTS Cuttoff Mon 1/15/07 Mon 1/15/07
126 Requirements and Schedule Review RAD Thu 3/1/07 Tue 4/3/07
127 Software Engineering Mon 10/2/06 Fri 12/14/07
128 Open Workset & Start of code checkin Tue 4/3/07 Tue 4/3/07
129 CM Development Support Mon 10/2/06 Fri 12/14/07
130 Technical Requirement Review Mon 1/15/07 Thu 6/14/07
131 Design Review Mon 1/15/07 Thu 6/14/07
132 Interface Review Mon 1/15/07 Thu 6/14/07
133 Test Plan Review Mon 4/16/07 Fri 6/15/07
134 Baseline OB8.2 DRs - RAD Thu 3/1/07 Thu 3/1/07
135 Build Test Environment Thu 5/3/07 Fri 5/11/07
136 PIT (Pre-Integration Testing) Thu 5/3/07 Fri 6/29/07
137 Builds for PIT Thu 5/3/07 Thu 6/21/07
138 NHDA Installations for PIT Mon 5/7/07 Mon 6/25/07
139 Conduct Developer Integration Test on NHDA Mon 5/7/07 Fri 6/29/07
140 Code Check-in Date for PIT Wed 5/23/07 Wed 5/23/07
141 Forecaster Testing on NHDA Tue 6/12/07 Fri 6/15/07
142 PIT Completion Fri 6/15/07 Fri 6/29/07
143

144 Integration Handoff Fri 6/15/07 Fri 6/29/07
145 Integration Handoff Checklists and development documentation Due Fri 6/15/07 Fri 6/29/07
146 Integration Handoff Meetings Mon 6/18/07 Fri 6/29/07
147 Acceptance of Handoff Documentation Fri 6/29/07 Fri 6/29/07
148 OB8.2 Final Check-in Code for SWIT Tue 7/3/07 Tue 7/3/07
149 Perform SWIT Integration & Testing Thu 7/5/07 Fri 12/14/07
150 Build, Install, Test Thu 7/5/07 Tue 7/10/07
151 Pre-Swit Wed 7/11/07 Tue 7/24/07
152 SWIT Wed 7/25/07 Fri 8/24/07
1583 Release Requirements Critical Decision Point Wed 7/11/07 Wed 7/11/07
154 Code Check-in for PIT DRs Wed 7/11/07 Wed 7/11/07
155 Final check-in of Swit & Alpha critical DRs before start of Beta Tue 9/11/07 Tue 9/11/07
156 SIT (System Testing) Mon 8/27/07 Fri 9/28/07
157 DR Critical Decision Point (Minor Test DRs) Fri 9/7/07 Fri 9/7/07
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158 Deliver GFE Pre-Release CD to Jboss admin Fri 8/10/07 Fri 8/10/07
159 GFE Pre-Release (Pre-Alpha) Mon 8/13/07 Mon 8/13/07
160 Alpha Readiness Review Fri 8/24/07 Fri 8/24/07
161 Alpha Mon 8/27/07 Fri 9/21/07
162 DR Critical Decision Point (Major Test DRs) Fri 10/5/07 Fri 10/5/07
163 Deliver GFE Pre-Release CD to Jboss admin Fri 9/7/07 Fri 9/7/07
164 GFE Pre-Release (pre-Beta) Mon 9/10/07 Mon 9/10/07
165 Beta Readiness Review Mon 9/24/07 Mon 9/24/07
166 Beta Mon 9/24/07 Fri 12/14/07
167 DR Critical Decision Point (Critical Test DRs - SVR must haves) Fri 11/2/07 Fri 11/2/07
168 Software fix of Critical DRs Fri 10/26/07 Tue 11/13/07
169 Final code check-in for Critical Test DRs Tue 11/13/07 Tue 11/13/07
170 Build & Testing of Critical DRs Wed 11/14/07 Fri 11/30/07
171 SyAT Mon 12/3/07 Fri 12/7/07
172 Beta Install "Final Cut DVD" at new Beta Site Mon 12/10/07 Fri 12/14/07
173 Documentation Mon 6/18/07 Mon 2/11/08
174 SMM Mon 6/18/07 Fri 12/14/07
175 SMM Draft for use in Beta Mon 6/18/07 Mon 10/8/07
176 SMM Review Mon 10/8/07 Mon 11/12/07
177 SMM Final Mon 11/12/07 Fri 12/14/07
178 User Manual Mon 6/18/07 Fri 12/14/07
179 User Manual Draft for use in Beta Mon 6/18/07 Mon 10/1/07
180 User Manual Review Mon 10/1/07 Mon 11/12/07
181 Users Manual Final Mon 11/12/07 Fri 12/14/07
182 SSDD Fri 10/19/07 Mon 1/28/08
183 SSDD Draft Fri 10/19/07 Mon 12/24/07
184 SSDD Review Mon 12/24/07 Fri 1/11/08
185 SSDD Final Fri 1/11/08 Mon 1/28/08
186 Release Notes Mon 6/18/07 Fri 12/14/07
187 Release Notes used in Beta Mon 6/18/07 Mon 10/1/07
188 Release Notes Review Mon 10/1/07 Mon 11/12/07
189 Release Notes - Final Mon 11/12/07 Fri 12/14/07
190 CED Fri 1/11/08 Mon 2/11/08
191 CED Draft Fri 1/11/08 Mon 1/28/08
192 CED Review Mon 1/28/08 Mon 2/4/08
193 CED Final Mon 2/4/08 Mon 2/11/08
194 Technical Documentation Mon 12/17/07 Fri 12/28/07
195 Network Monitoring and Control Mon 12/17/07 Fri 12/28/07
196 Release Training Mon 8/20/07 Fri 2/1/08
197 Training Materal Draft used in Beta Mon 8/20/07 Mon 9/24/07
198 Training Material Review Mon 9/24/07 Fri 10/19/07
199 Training Material Final Mon 10/15/07 Fri 12/14/07
200 Conduct Release Update Training Mon 12/17/07 Fri 1/4/08
201 Update BEC training materials Mon 1/7/08 Fri 2/1/08
202

203 Deliver GFE Pre-Release CD to Jboss admin Fri 11/30/07 Fri 11/30/07
204 GFE Pre-Release (pre-SVR) Mon 12/3/07 Mon 12/3/07
205 Conduct OB 8.2 SVR Fri 12/14/07 Fri 12/14/07
206

207 Mission Assurance Deployment Mon 12/17/07 Wed 4/2/08
208 Deployment Support Mon 12/17/07 Mon 3/17/08
209 MA Shipping Mon 12/17/07 Mon 3/17/08
210 Field Modification Kit (MFK) Mon 12/17/07 Mon 3/17/08
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211 Field Deployment Thu 1/3/08 Wed 4/2/08
212
213 0OB8.2 Maintenance Release Mon 9/24/07 Fri 4/25/08
214 Identify DRs for Maintenance Release Mon 9/24/07 Mon 2/4/08
215 Create 8.2 MR workset Mon 12/17/07 Mon 12/17/07
216 RAD Critical DRs Mon 2/4/08 Mon 2/4/08
217 Software Engineering Tue 12/18/07 Tue 2/12/08
218 MR Check-in Code (Initial) Tue 1/15/08 Tue 1/15/08
219 SWIT Mon 1/21/08 Fri 2/1/08
220 MR Check-in Code (Critical) Tue 2/12/08 Tue 2/12/08
221 SWIT (Critical NMTR or NMTW) Mon 2/18/08 Fri 2/22/08
222 Beta Mon 2/25/08 Fri 3/7/08
223 Readiness Review and Deployment Planning Mon 3/10/08 Fri 3/14/08
224 Deployment Mon 3/24/08 Fri 4/25/08
225
226 0B8.3 Release Fri 9/1/06 Fri 9/5/08
227 SREC Process Wed 4/11/07 Mon 6/25/07
228 Review Current Baseline Wed 4/11/07 Wed 5/2/07
229 SREC Nominates Candidates for Release Mon 4/30/07 Fri 5/11/07
230 Prepare LOEs for Nominated Candidates Mon 5/14/07 Fri 6/1/07
231 SREC Approves Baseline Mon 6/25/07 Mon 6/25/07
232 COTS Cutoff Mon 7/16/07 Mon 7/16/07
233 Baseline OB8.3 DRs - RAD Wed 8/29/07 Wed 8/29/07
234 Requirements and schedule Review Date Thu 8/30/07 Fri 9/14/07
235 OSIP Doc Review Thu 8/30/07 Fri 9/14/07
236 DR Review Thu 8/30/07 Fri 9/14/07
237 DCS Review Thu 8/30/07 Fri 9/14/07
238 Software Engineering Fri 9/1/06 Fri 5/30/08
239 Open Workset & Start of code checkin Tue 9/25/07 Tue 9/25/07
240 CM Development Support Tue 9/25/07 Fri 5/30/08
241 Technical Requirement Review Fri 9/1/06 Fri 10/19/07
242 Design Review Fri 9/1/06 Fri 10/19/07
243 Interface Review Fri 9/1/06 Fri 10/19/07
244 SwiT Test Plan Review Mon 10/1/07 Mon 12/3/07
245 Build Test Environment Fri 11/2/07 Fri 11/9/07
246 Final date for requesting directory structure changes of a Dimensions workset Tue 11/13/07 Tue 11/13/07
247 Final date for requesting file system changes Tue 11/13/07 Tue 11/13/07
248 PIT Thu 11/1/07 Fri 1/4/08
249 Builds and Releases for Pre-Integration Test (PIT) Thu 11/1/07 Fri 12/28/07
250 NHDA Installations for Pre-Integration Test (PIT) Mon 11/5/07 Mon 12/31/07
251 Conduct Developer Integration Tests on NHDA Mon 11/5/07 Fri 1/4/08
252 Code Check-in Date for Pre-Integration Test (PIT) Tue 11/13/07 Tue 11/13/07
253 Forecaster Testing on NHDA Tue 12/11/07 Fri 12/14/07
254 PIT completion Fri 12/14/07 Wed 1/2/08
255 Integration Handoff Mon 11/26/07 Fri 12/7/07
256 Integration Handoff Checklists and development documentation Due Mon 11/26/07 Fri 12/7/07
257 Integration Handoff Meetings Mon 11/26/07 Fri 12/7/07
258 Acceptance of Handoff Documentation Wed 12/5/07 Fri 12/7/07
259 OB8.3 Final Check-in Code for SWIT Wed 1/2/08 Wed 1/2/08
260 Perform SWIT Integration & Testing Wed 1/2/08 Fri 5/30/08
261 Release Requirements Critical Decision Point Wed 1/2/08 Wed 1/2/08
262 Code Check-in for PIT DRs Wed 1/2/08 Wed 1/2/08
263 Build, Install, Test Wed 1/2/08 Fri 1/4/08
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264 Pre-SWIT and Swit (additional week for Leap Year testing) Mon 1/7/08 Fri 2/15/08
265 Deliver GFE Pre-Release CD to Jboss admin Fri 1/25/08 Fri 1/25/08
266 GFE Pre-Release (pre-Alpha) Mon 1/28/08 Mon 1/28/08
267 SIT (System Testing) Mon 2/18/08 Fri 3/21/08
268 DR Critical Decision Point (Minor Test DRs) Fri 3/7/08 Fri 3/7/08
269 Alpha Readiness Review Fri 2/8/08 Fri 2/8/08
270 Alpha Mon 2/11/08 Fri 3/21/08
271 Deliver GFE Pre-Release CD to Jboss admin Fri 3/14/08 Fri 3/14/08
272 GFE Pre-Release (pre-Beta) Mon 3/17/08 Mon 3/17/08
273 Final check-in of SWIT & Alpha critical DRs before Beta Tue 3/18/08 Tue 3/18/08
274 Beta Readiness Review Fri 3/21/08 Fri 3/21/08
275 Beta Mon 3/24/08 Fri 5/30/08
276 DR Critical Decision Point (Major Test DRs) Fri 3/28/08 Fri 3/28/08
277 DR Critical Decision Point (Critical Test DRs - SVR must haves) Fri 4/25/08 Fri 4/25/08
278 Software fix of Critical DRs Wed 4/16/08 Tue 4/29/08
279 Final code check-in for critical test DRs Tue 4/29/08 Tue 4/29/08
280 Build & Testing of Critical DRs Tue 4/29/08 Fri 5/2/08
281 SyAT Mon 5/19/08 Fri 5/23/08
282 Beta Install "Final Cut DVD" at new Beta Site Wed 5/28/08 Wed 5/28/08
283 Documentation Mon 12/17/07 Mon 8/4/08
284 SMM Mon 12/17/07 Fri 6/6/08
285 SMM Draft for use in Beta Mon 12/17/07 Mon 3/31/08
286 SMM Review Tue 4/1/08 Fri 5/16/08
287 SMM Final Mon 5/19/08 Fri 6/6/08
288 User Manual Mon 12/17/07 Fri 6/6/08
289 User's Manual used in Alpha: What's New Section and Screen Shots Mon 12/17/07 Mon 2/11/08
290 User Manual Draft for use in Beta Mon 12/17/07 Mon 3/24/08
291 User Manual Review Tue 3/25/08 Fri 5/16/08
292 Users Manual Final Mon 5/19/08 Fri 6/6/08
293 SSDD Mon 5/12/08 Mon 7/21/08
294 SSDD Draft Mon 5/12/08 Fri 6/20/08
295 SSDD Review Mon 6/23/08 Fri 7/4/08
296 SSDD Final Mon 7/7/08 Mon 7/21/08
297 Release Notes Mon 12/17/07 Fri 6/6/08
298 Release Notes used in Alpha: Section 1 (New Functionality) Mon 12/17/07 Mon 2/11/08
299 Release Notes used in Beta Mon 12/17/07 Mon 3/31/08
300 Release Notes review Tue 4/1/08 Fri 5/16/08
301 Release Notes - Final Mon 5/19/08 Fri 6/6/08
302 CED Tue 7/8/08 Mon 8/4/08
303 CED Draft Tue 7/8/08 Wed 7/23/08
304 CED Review Wed 7/23/08 Tue 7/29/08
305 CED Final Tue 7/29/08 Mon 8/4/08
306 Technical Documentation Fri 6/6/08 Thu 6/19/08
307 Network Monitoring and Control Fri 6/6/08 Thu 6/19/08
308 Release Training Mon 2/18/08 Thu 7/10/08
309 Training Materal Draft used in Beta Mon 2/18/08 Mon 3/24/08
310 Training Material Review Mon 3/24/08 Fri 4/25/08
311 Training Material Final Fri 4/4/08 Fri 6/6/08
312 Conduct Release Update Training Fri 6/6/08 Thu 6/12/08
313 Update BEC training materials Fri 6/13/08 Thu 7/10/08
314
315 Deliver GFE Pre-Release CD to Jboss admin Fri 5/23/08 Fri 5/23/08
316 GFE Pre-Release (pre-SVR) Tue 5/27/08 Tue 5/27/08
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317 0OB8.3 SVR Fri 6/6/08 Fri 6/6/08
318
319 Mission Assurance Deployment Fri 6/6/08 Fri 9/5/08
320 Deployment Support Fri 6/6/08 Fri 9/5/08
321 MA Shipping Fri 6/6/08 Fri 9/5/08
322 Field Modification Kit (MFK) Fri 6/6/08 Fri 9/5/08
323 Field Deployment Mon 6/16/08 Fri 9/5/08
324 OB8.3 Maintenance Release Thu 3/20/08 Wed 10/15/08
325 Identify DRs for Maintenance Release Thu 3/20/08 Wed 7/16/08
326 Create 8.3MR Workset Mon 6/9/08 Mon 6/9/08
327 RAD for Critical DRs Wed 7/16/08 Wed 7/16/08
328 Software Engineering Tue 6/10/08 Tue 7/29/08
329 Check-in for non-critical DRs Mon 7/7/08 Mon 7/7/08
330 Check-in for critical DRs Tue 7/29/08 Tue 7/29/08
331 SWIT (Regular DRs) Mon 7/7/08 Fri 7/25/08
332 SWIT (Critical DRs) Thu 8/7/08 Fri 8/15/08
333 Beta Mon 8/18/08 Fri 8/29/08
334 Readiness Review and Deployment Planning Wed 9/3/08 Wed 9/3/08
335 Deployment Wed 9/10/08 Wed 10/15/08
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Variance

Predecessors

143.6 wks?
132 wks?

21 wks?
11 wks?
4 wks
3 wks

3 wks

2 wks

2 wks

2 wks

1 wk

0 days
132 wks?
3 wks

6 wks

91 wks?
132 wks?

28.2 wks
17 wks

0 wks
0 wks
2.2 wks
2.4 wks
3 days
0.2 wks
19 days

61 wks?
34.6 wks?

0.2 wks?
0.2 wks?
25.8 wks?
66 days?
66 days?
66 days?
96 days?
0 wks

3 wks
6.2 wks?
0.2 wks?
0.2 wks?
0.2 wks?
1 wk

0.2 wks?
1 wk

1.6 wks?
0.2 wks?
6 days?
2 days?
0 wks
24.4 wks?

19
20FS+1 wk

23

25 [

*

41SF

44

48
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0.6 wks?
9 wks?
0.2 wks?
0.2 wks?
0.2 wks?
5 wks?

0 wks
0.2 wks?
4 wks

0 wks
0.2 wks?
0.2 wks?
9.8 wks
0.2 wks?
0 wks
1.2 wks?
1 day

2 wks?
0.4 wks

1 wk
32.2 wks?
24 wks?
71 days
6.8 wks
15 days?
24 wks?
66 days?
7.7 wks
3 wks
12.2 wks?
7.2 wks
15 days
10 days?
24 wks?
66 days
39 days?
15 days
4.4 wks?
13 days?
4 days

5 days

2 wks

2 wks
19.8 wks
25 days
20 days
8 wks

5 days

4 wks

0.2 wks?
0.2 wks?
0 wks

57SS

60FS-2 wks

68

75

82
104SF+6 wks

86

87

91SF

92SF

84FF+2 wks

104

64SF =

96
104FF,97SF
98
99

102
71

74

2
Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct

3[129%]

SMS

S[104%]

SMS

SMS

] sms[1

(™

47%)

o
~]

L@-l6120




OB8 Schedule v19

OB8 Schedule page 10

Duration
Variance

Predecessors

13.2 wks?
66 days?
66 days?
66 days?

11.2 wks?
21 wks?
7.8 wks
0.2 wks?
0 wks
8.4 wks?
0.2 wks
0.2 wks?
18 days
0.8 wks?
2 wks

0.1 wks

7 wks

71.2 wks?
0.2 wks?

4.8 wks?
63 wks?
0.2 wks?
63 wks?
205 days?
171 days?
171 days?
45 days?
0 wks

1.4 wks
8.4 wks?
7.2 wks?
7.2 wks?
8 wks?
0.2 wks?
0.8 wks?
2.2 wks?

2.2 wks?
2.2 wks?
10 days?
1 day?
0.2 wks
23.4 wks?
0.8 wks?
2 wks
4.6 wks
0.2 wks?
0.2 wks?
0.2 wks?
5 wks

0 wks

104
104
104

113

117
119
120
121

150
151

164
152

2
Apr [ May | Jun [ Jul | Aug [ Sep | Oct [ Nov | Dec | Jan | Feb | Mar | Apr [ May [ Jun | Jul | Aug | Sep | Oct

NCF
NCF
NCF
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0.2 wks?
0.2 wks?
0.2 wks?
4 wks

0 wks
0.2 wks?
0.2 wks?
0.2 wks?
12 wks
0.2 wks
2.6 wks?
0.2 wks
2.6 wks?
1 wk

1 wk
34.2 wks?
26 wks?
16.2 wks?
26 days
25 days?
26 wks?
76 days?
31 days
25 days?
14.4 wks?
9.4 wks
15 days?
2.4 wks?
26 wks?
76 days?
31 days?
25 days
4.4 wks?
12 days?
6 days

6 days

2 wks

2 wks

24 wks
25 days
20 days
9 wks

15 days
4 wks

0.2 wks?
0.2 wks?
1 day

15.6 wks?
66 days?
66 days?
66 days?

158

160
161FS-2 wks

163

169

171

166SF

205
166SF
197

205FF

200

203

2
Apr [ May | Jun [ Jul | Aug [ Sep | Oct [ Nov | Dec | Jan | Feb | Mar | Apr [ May [ Jun | Jul | Aug | Sep | Oct

’ 8/13
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Duration
Variance

Predecessors

2008

Apr [ May | Jun [ Jul | Aug [ Sep | Oct [ Nov | Dec

|Mr

13 wks?

31 wks?
19.2 wks?

0.2 wks?
0.2 wks
8.2 wks?
0 wks

2 wks

0 wks

1 wk

2 wks

1 wk

5 wks

105.2 wks?
10.8 wks?
3.2 wks?
2 wks?

3 wks?
0.2 wks?
0.2 wks?
0 wks

2.4 wks?
2.4 wks?
2.4 wks?
2.4 wks?
91.2 wks?
0.2 wks?
35.8 wks?
296 days?
296 days?
296 days?
46 days?
1.2 wks
0.2 wks?
0.2 wks?
9.4 wks?
8.4 wks?
8.2 wks?
9 wks?
0.2 wks?
0.8 wks
2.8 wks?
2 wks?

2 wks?

10 days?
3 days?

0 wks
21.6 wks?
0.2 wks?
0.2 wks?
0.6 wks?

161

215

218
219
220
221
222

Jan | Feb

[ Apr [ May [ Jun | Jul | Aug [ Sep | Oct
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Duration Predecessors 2008
Variance Apr [ May | Jun [ Jul [ Aug [ Sep | Oct | Nov | Dec | Jan [ Feb | Mar [ Apr [ May [ Jun | Jul | Aug [ Sep | Oct
6 wks 263 e :
0.2 wks? I;
0.2 wks? 265 ‘ 1/
5 wks 264
0 wks ‘ 3/7
0.2 wks?
6 wks 269
0.2 wks?
0.2 wks? 271
0.2 wks? 272
0.2 wks?
10 wks 274
0wks | 270FS-2 wks
0 wks
2 wks?
0.2 wks
0.8 wks?
1 wk 280
1 day
33.2 wks?
25 wks?
76 days
34 days? 285
15 days? 286
25 wks?
8.2 wks?
14.2 wks?
39 days 290
3 wks? 291
10.2 wks?
6 wks
10 days? 294
11 days?
25 wks?
8.2 wks?
76 days?
34 days? 299
15 days 300
4 wks?
11 days? 304SF
4 days 305SF
5days  296FF+2 wks
2 wks
2 wks 317
20.8 wks
25 days 275SF
25 days 309
9.2 wks 317FF
5 days
4 wks 312
0.2 wks? I
0.2 wks? @ 527
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Duration
Variance

Predecessors

2008

0.2 wks

13.2 wks?
66 days?
66 days?
66 days?

12 wks?
30 wks?
17 wks?
1 day

0 wks
7.2 wks
1 day

1 day

3 wks
1.4 wks?
2 wks
0.2 wks
5.2 wks?

259

331
332
333

Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct

: 1 NCF
NCF

NCF




